

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Department – Re-revised Administrative sanction for an amount of Rs.2610.00 lakhs against the Revised Administrative Sanction of Rs.1910.00 lakhs for the work of construction of ROB in lieu of L.C.No.255 at Bapatla at KM 0/6 of Bapatla-Pedanandipadu road in Guntur District - Accorded - Orders – Issued.

=====

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.MS.No. 63

Dated:26-08-2014.

Read the following:

1. G.O.Ms.No.202, TR&B (R.II) Dept., Dt.18-7-2007 .
2. G.O.Rt.No.216, TR & B (R.II) Department, Dt.14-03-2011.
3. From the ENC (R&B), Admn. & NH., Hyderabad letter No.35562/EE(TEC)/DEE-3/AEE1/2013 Dt.4-2-2013.
4. From the ENC (R&B) RSW, Hyd., Lr.No.35562/EE(CRF)/DEE.3/2013-2014, dated.22-06-2013.
5. From the ENC (R&B), Admn. & NH., Hyderabad, letter No.35562/EE(TEC)/DEE-3/AEE1/2013, Dt.01-01-2014.

O R D E R:

Vide G.O.2nd read above, Government have accorded Revised Administrative Sanction for an amount of Rs.1910.00 lakhs against the original administrative sanction of Rs.1600.00 Lakhs accorded in the G.O 1st read above for the work, "Construction of ROB in lieu of L.C.No.255 at Bapatla at KM 0/6 of Bapatla-Pedanandipadu road" in Guntur District, duly allowing OH charges, VAT, Latest rates of cement, steel and bitumen.

2. In the reference 3rd to 5th read above, the Engineer-in-Chief (R&B) RSW, Hyderabad while requesting to accord Re-revised administrative sanction for Rs.2610.00 lakhs against the Revised Administrative sanction of Rs. 1910.00 lakhs, stating that due to certain deviations which were necessitated, like increase in the cost of retaining wall, major increase in the cost of the working estimate and also due to Land acquisition and Provision of CC service roads etc., which could not be foreseen at the time of submitting proposals to Government for according revised administrative sanction. Hence, he has requested to accord Re-revised Administration sanction for the above work.

3. Government after careful examination, hereby accord Re-revised Administrative Sanction for an amount of Rs.2610 lakhs (Rupees Two thousand six hundred and ten Lakhs only) against the revised Administrative Sanction of Rs. 1910.00 lakhs, for the work, "Construction of ROB in lieu of L.C.No.255 at Bapatla at KM 0/6 of Bapatla-Pedanandipadu road" in Guntur District.

4. The expenditure sanctioned in para (3) above shall be debited to the Head of Account "5054-COL on Roads & Buildings, 80-General, MH-001 – Direction and Administration, GH-11 – Normal State Plan, SH(04)-Construction of Roads & Bridges under Railway Safety Works, 530-Major Works, 531-Other expenditure".

(PTO)

5. The Engineer-in-Chief (R&B) Admn. & Roads, Hyderabad shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (EBS-XI) Department vide their U.O.No.2128/85/EBS-XI/A1/14, Dt.23-08-2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.SAM BOB
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B) Admn. & Roads, Hyderabad.
The Chief Bridge Engineer, South Central Railway, Hyderabad.
The Accountant General, A.P., Hyderabad.
The Pay & Accounts Officer, Hyderabad.
The Director of Treasuries & Accounts, Hyderabad.

Copy to:

The Finance (EBS-XI) Department.
The P.S to Spl. Secretary to Chief Minister
The P.S to Prl. Secretary to Government, TR&B.
SF/Sc

//FORWARDED BY ORDER//

SECTION OFFICER